




~~CONFIDENTIAL~~~~SECRET~~  
(When Filled In)

MONTHLY PROJECT REPORT				
ORIGINATOR(S)		BUDGET EST.		REPORTING PERIOD
WH - OC/AD		FY	AMOUNT	1-30 September 1960
ACTION				
<input type="checkbox"/> FUTURE	<input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED
PROJECT NUMBER	PRIORITY CLASS	PRIM. RESPONSIBILITY	PROJECT ENGINEER	
E-5186	I	SEB		
PROJECT TITLE				
PROJECT REQUIREMENT				
To provide the necessary engineering support required for the establishment facility.				
PROJECT DESCRIPTION				
The engineering support will consist of the preparation of bills of materials and drawings required for the installation and support of a 50 KW Mobile Broadcast Unit, a 7½ KW Mobile Unit, a 6ST and a signal/crypto center. To provide the necessary engineering assistance and coordination required for the assembly and inspection of this equipment, liaison with the many Agency components involved and TDY support during installation phases.				
APPROVAL DATE	APPROVED BY		STARTING DATE	COMPLETION DATE
	SEB  OC-E 		March 1960	
REMARKS				
Equipment for a duplex RATT position at  was ordered, as were three additional RMM-2 transceivers, with accessories.				

FORM 10-58 1543

~~SECRET~~~~CONFIDENTIAL~~

(20-42)